COTTONWOOD HEIGHTS
RESOLUTION NO. 2012-17

A RESOLUTION APPROVING AND RATIFYING
CHANGE ORDER NO. 6 TO MILLER PAVING, INC.
(MOUNTVIEW PARK CONSTRUCTION)

WHEREAS, pursuant to its Resolution No. 2011-39 adopted on 23 August 2011, the city
council (the “Council””) of the city of Cottonwood Heights (the “City”) (a) approved and ratified the
City’s acceptance of a $1,245,071.72 bid from Miller Paving, Inc. (“Contractor™) for construction
of certain improvements for Mountview Park under the City’s project no. CHC.257 (the “Project’™);
and (b) authorized the City’s entry into an agreement for such construction services (the
“Agreement”) with Contractor; and

WHEREAS, the Council met on 24 April 2012 to consider, among other things, approving
and ratifying the City’s entry into and authorization of Change Order No. 6 (the “Change Order”),
a copy of which is annexed hereto, concerning $75,597.81 in additional labor and materials to be
provided by Contractor under the Agreement; and

WHEREAS, after careful consideration, the Council has determined that it is in the best
interests of the health, safety and welfare of the citizens of the City to approve and ratify the City’s
entry into and authorization of the Change Order as proposed;

NOW, THEREFORE, BE IT RESOLVED by the city council of Cottonwood Heights that
the Council hereby approves and ratifies the City’s entry into and authorization of the Change Order
as proposed.

This Resolution, assigned no. 2012-17, shall take effect immediately upon passage.
PASSED AND APPROVED this 24™ day of April 2012.

COTTONWOOD HEIGHTS CITY COUNCIL

Ke«'y&nH Cullimo/e, Jr., Mayor

SN

Linda W. Dunlavy, Recbtder



VOTING:

Kelvyn H. Cullimore, Jr Yea ,Nay

Michael L. Shelton Yea , Nay
J. Scott Bracken Yea Nay
Michael J. Peterson Yea ;Nay -
Tee W. Tyler Yea v Nay

DEPOSITED in the office of the City Recorder this 24™ day of April 2012.

RECORDED this 35 day of April 2012.

577491.1



SECTION 00560
REVISED CHANGE ORDER NO. 6 4/3/2012

PROJECT: MOUNTVIEW PARK IMPROVEMENT PROJECTS, LOCATED AT 1651 EAST ON FORT UNION
BOULEVARD -- PROJECT # CHC.257- PHASE 1; for Cottonwood Heights, Utah

CONTRACTOR: Miller Paving
5640 South Riley Lane
Murray, Utah 84107

You are hereby requested to comply with the following changes from the contract plans and specifications.

ltem DESCRIPTION OF CHANGES: quantities,
No. units, prices, schedule, etc. Decrease Increase
)] 2 3 4)

SCHEDULE “B": PARK PLAZA WALL & LANDSCAPING AND MISCELLANEOUS WORK FOR MOUNTVIEW PARK
IMPROVEMENTS -~ PROJECT # CHC.257 - PHASE 1

1. Furnish and install large granite boulders
5'x5'x5" approx. (to be set in concrete pavement)
each $1,449.00 $0.00 $2,898.00

2. Furnish and install large landscape
boulders
6 each no charge no charge no charge

3. Furnish and install flat-top boulders for
seats 3'x3'x6' (to be set in concrete pavement)
3 each $736.00 $0.00 $2,208.00

4, Construct reinforced concrete wall
(8'-0" high), complete; including all
required earthwork, reinforced concrete
footings, and all appurtenant work 37-1/3

37.33 If. $492.00 $0.00 $18,368.00
5. Install 4.25" x 4.25" ceramic "water"

tiles on plaza wall; attach to wall
with epoxy construction glue
400 each $2.25 $0.00 $900.00

6. Install 24" x 24" precast concrete
panels on plaza wall; attach to wall
with epoxy construction glue

8 each $50.00 $0.00 $400.00
7. Furnish and place 2" - 3" dia.
landscape cobble rock, 6" thick
10 c.y. $138.90 $0.00 $1,389.00
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CONTRACTOR: Miller Paving
5640 South Riley Lane
Murray, Utah 84107

You are hereby requested to comply with the following changes from the contract plans and specifications.

ltem DESCRIPTION OF CHANGES: quantities,
No. units, prices, schedule, etc. Decrease Increase
1 (2) (3) : 4
8. Furnish and place desert type plants, 5 gal.
complete, as selected by the City
5 each $125.00 $0.00 $625.00......,
TOTAL CONSTRUCTION COST --- SCHEDULE "B" $26,788.00

SCHEDULE "C": MISCELLANEOUS PARK EARTHWORK & MISCELLANEOUS WORK

1. Excavate and remove material from
bottom areas of existing eastern detention
pond, 4-feet deep (approx. 333 c.y.)

1 Is $3,802.86 $0.00 $3,802.86
2. Construct landscape mound between

Pavilion and Basketball courts using
excavated material from ponds

25 c.y. $12.00 $0.00 $300.00
3. Furnish and place 3\4" dia. aggregate,

24" thick, in excavations in existing eastern
detention pond, 167 c.y. approx.

1 Is $7,972.58 $0.00 $7,972.58
4, Furnish and place top soil, 24" thick,

over gravel fill in excavations in existing eastern
detention pond, 167 c.y. approx.

1 Is $7,867.37 $0.00 $7,867.37
5. Furnish and install 30-foot wide metal

swing gates, complete, at park entrances;
including all required earthwork, concrete
footings, fabricated metal swing gates,
and all appurtenant work

3 each $3,332.00 $0.00 __$9,996.00
6. Install 8-foot long picnic tables in pavilion;

including 4 anchor bolts and clips per table,

and all appurtenant work
each $50.00 $0.00 $400.00
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CONTRACTOR: Miller Paving

5640 South Riley Lane
Murray, Utah 84107

. You are hereby requested to comply with the following changes from the contract plans and specifications.

ltem
No.

(1)

DESCRIPTION OF CHANGES: quantities,
units, prices, schedule, etc. Decrease Increase

(2) (3) 4)

7.

Install 10-foot long ADA picnic tables in
pavilion; including 4 anchor bolts and clips per table,
and all appurtenant work
4 each $50.00 . $0.00 $200.00

Install 8-foot long picnic tables in park, as directed,
including 4 anchor bolts and clips per table, and all

appurtenant work
4 each $50.00 $0.00 $200.00
TOTAL CONSTRUCTION COST --- SCHEDULE "C" $30,738.81

SCHEDULE “D": FURNISH AND INSTALL ELECTRICAL WIRES IN EXISTING CONDUITS FOR MOUNTVIEW PARI
IMPROVEMENT PROJECTS, PHASE 1 --- PROJECT # CHC.257

1

Furnish and install electrical copper wires in
existing conduits, complete, for parking lot
lighting; including all required wire, connectors
and accessories, all connections to light

poles and distribution boxes, and all

appurtenant work
1 L.S. $6,693.00 $0.00 $6,693.00

Furnish and install electrical copper wires in
existing conduits, complete, for park bollards;
including all required wire, connectors and
accessories, new bollards, all connections
to bollards and distribution boxes, and
all appurtenant work
1 L.S. $2,714.00 $0.00 $2,714.00

Furnish and install electrical copper wires in
existing conduits, complete, for splash pad;
including all required wire, connectors and
accessories, new bollards, all connections
to pad controller and distribution boxes,
and all appurtenant work
1 L.S. $3,163.00 $0.00 $3,163.00

Furnish and install electrical copper wires in
existing conduits, complete, for lighting control
panel in utility shed; including all required
wire, connectors and accessories, lighting
panel, all connections to control panei and
distribution boxes, and all appurtenant work
1 L.s. $4,212.00 $0.00 $4,212.00
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CONTRACTOR:

Miller Paving
5640 South Riley Lane
Murray, Utah 84107

You are hereby requested to comply with the following changes from the contract plans and specifications.

ltem
No.

(1)

- DESCRIPTION OF CHANGES: quantities,

units, prices, schedule, etc.

3]

Decrease

Increase

(4)

5

Furnish and install electrical copper wires in
existing conduits, complete, for monument
sign lighting; including all required wire,
connectors and accessories, conduit, boxes,
2-flood lights, all connections to sign lights
and distribution boxes, and all appurtenant
work

1 L.S. $564.00

Furnish and install time clock, complete;

including all required wire, conduit, clock,

connectors and accessories, all connections

to time clock, lighting electrical systems, and

distributions boxes, and all appurtenant work
1 L.S. $725.00

TOTAL CONSTRUCTION COST --- SCHEDULE "D

Total of Decreases:

Total of Increases:

Net contract change

$0.00

$564.00

$0.00

$725.00

$0.00

$75,597.81

$18,071.00

$75,597.81

The sum of $75,597.81 is added to the total contract price. The total adjusted contract price to date is $1,536,713.53.

This document shall become an amendment to the contract and all provisions of the contract

will apply hereby.

Accepted by
Contractor:

Recommended
by Inspector:

Recommended
by Engineer:

Approved
by Owner:
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Date:
Miller Paving

Date:
Inspector

Date:
GILSON ENGINEERING, INC.

Date:

City of Cottonwood Heiths
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